

Project	Stage	Current Status	Valuation Access	Expected Titled Month
0001150				
	12	On Schedule	Yes	Titled
CORNER ST <b>R</b> NE				
WERRIBEE	19	On Schedule	Yes	Titled
	20	On Schedule	Yes	Titled
	22	On Schedule	No	Nov 24 – Feb 25
	21	On Schedule	Yes	Titled
₩				
newhoven	22	On Schedule	Yes	Titled
	26	On Schedule	No	Nov 24 – Dec 24
ēllery				
	9	On Schedule	Yes	Titled
Nt wollert				
	10	On Schedule	No	Sep 24 – Nov 24

Last Updated: 22/05/2024

**Disclaimer:** The timeframes quoted are our best estimates based on the information currently available and are subject to factors beyond Peet's control.

\*NOTE: Please be aware that other stages in the estate may still be under construction and an appointment will be required for site access. Call us on (03) 9868 5900 for more information. Soil testing cannot happen until settlement.

