

Project	Stage	Current Status	Valuation Access	Expected Titled Month
CORNER STONE WERRIBEE	19	On Schedule	Yes	Titled
	20	On Schedule	Yes	Titled
	22	On Schedule	No	Mar 25
newhaven At TARRET	22	On Schedule	Yes	Titled
	26	On Schedule	No	Titled
	23	On Schedule	No	Jun 25 – Aug 25
ēllery	9	On Schedule	Yes	Titled
	10	On Schedule	Yes	Titled

Last Updated: 8/01/2025

Disclaimer: The timeframes quoted are estimates based on the information currently available and are subject to factors beyond Peet's control.

*NOTE: Please be aware that other stages in the Estate may still be under construction and an appointment will be required for site access. Call us on (03) 9868 5900 for more information. Soil testing cannot occur until settlement.

