




# PEET

PEET Victoria | Project  
Title Updates

Project	Stage	Current Status	Valuation Access	Expected Titled Month
	22	On Schedule	Yes	<b>Mar 25</b>
	22	On Schedule	Yes	<b>Titled</b>
	26	On Schedule	Yes	<b>Titled</b>
	23	On Schedule	No	<b>May 25 – Jun 25</b>
	9	On Schedule	Yes	<b>Titled</b>
	10	On Schedule	Yes	<b>Titled</b>
	15	On Schedule	No	<b>April 26</b>

Last Updated: 18/03/2025

**Disclaimer:** The timeframes quoted are estimates based on the information currently available and are subject to factors beyond Peet's control.

**\*NOTE:** Please be aware that other stages in the Estate may still be under construction and an appointment will be required for site access. Call us on (03) 9868 5900 for more information. Soil testing cannot occur until settlement.

