




# PEET

## PEET Victoria | Project Title Updates

Project	Stage	Current Status	Valuation Access	Expected Titled Month
	19	On Schedule	Yes	<b>Titled</b>
	20	On Schedule	Yes	<b>Titled</b>
	22	On Schedule	No	<b>Nov 24 – Feb 25</b>
	22	On Schedule	Yes	<b>Titled</b>
	23	On Schedule	No	<b>Jun 25 – Aug 25</b>
	26	On Schedule	No	<b>Nov 24 – Dec 24</b>
	9	On Schedule	Yes	<b>Titled</b>
	10	On Schedule	No	<b>Sep 24 – Nov 24</b>

**Last Updated: 28/06/2024**

**Disclaimer:** The timeframes quoted are our best estimates based on the information currently available and are subject to factors beyond Peet’s control.

**\*NOTE:** Please be aware that other stages in the estate may still be under construction and an appointment will be required for site access. Call us on (03) 9868 5900 for more information. Soil testing cannot happen until settlement.

